

TOP RANK BOXING SCHEDULE

FRIDAY JUNE 4th/ 2010

7:00 AM	Park NCP 7 Unit @ Yankee's Stadium
9:00 AM	Crew Call: NCP Truck Engineers, Power Unit (House 4 Electricians to run Power Cables) using House Power and CAT B/U
10:00 AM	Crew Call (3) Utilities, A1, (3) A2's , 6 House Labor Start sorting cables and gear
11:00 AM	Yankee's Electricians Crew Call 6 House Labor CALL: EVS (Kevin), Deliveries CP & VER
11:00 AM – 3:00 PM	Technical ESU (run truck Compound Cable First & then Run cables to the Field)
3:00 PM – 4:00 PM	LUNCH, WALK AWAY
3:30 PM- 4:30 PM	FIBER TEST
4:00 PM- 7:00 PM	Continue ESU
6:00 PM	RELEASE HOUSE LABOR
6:00 PM- 7:00 PM	FAX ALL LINES, COMMS Fax
7:00 PM	WRAP

SATURDAY JUNE 5' 2010

12:00 PM	CREW CALL GRAPHICS AND FONT COORD
1:00 PM	CREW CALL: TD, A1, TAPE, EVS, TAPE AD
2:00 PM	CREW CALL UTILITIES, (3) A2s VIDEO OP AND HARD CAMERA OP
3:00 PM	YANKEE'S STADIUM RF CAM OP CALL FAX HOUSE RF CAM AND PLs

4:00 PM	REST OF CAMERAS, STAGE MANAGER & HOUSE FISH POLE OPERATORS
4:00 PM – 4:30 PM	CAMERA MEETING, TAPE MEETING
4:30 PM – 5:30 PM	MEAL
5:30 PM- 6:30 PM	TECHNICAL FAX
5:30 PM	SHOW CALL FOR HOUSE LABOR 3 ELECTRICS
6:45 pm	ALL CAMERAS IN PLACE
7:00 PM- 10:00 PM	PRE TAPE PRELIMINARY FIGHTS
7:30 PM	HBO's Heliicopter arrives at location for Testing
9:00 PM- 10:00 PM	FIBER TEST
9:00 PM	HBO'S Helicopter goes to Yurl's Location (VT Record shoots?)
10:00 PM – 12:30 AM	LIVE WITH TOP RANK BOXING WORLD FEED
12:00 AM	HOUSE CALL CALL 6 ELECTRICS
12:30 AM – 2:00AM	TECHNICAL STRIKE