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5:00 AM Park Mobile Unit
7:00 AM Power & Cabling Crew Call - Engineers, Tech Producer, Tech Manager, Union 1 & 4
8:00 AM Cabling Crew Call - Union + 6
9:00 AM Crew Call - Runner

12:00 PM Union Meal Break
1:00 PM Crew Call - Versus Technical Crew
3:30 PM Fax Arena Cables & Mobile Unit
5:00 PM Break for Dinner - on your own
5:00 PM Union Meal Break
6:30 PM Resume Set-up
8:00 PM EVENT COVERAGE BEGINS - RIDES & WRECKS

10:00 PM Release Crew - check out with Tech Producer & Tech Manager

1:00 PM Crew Call - Engineers, Tech Producer, Tech Manager & Runner
2:00 PM Crew Call - Production, TD, Audio, Video, EVS, Gfx, Cams, Utes, AVS, TV Gfx & Union
3:30 PM Tech Fax - Mobile Unit Communications, Booth
4:00 PM Tech Fax - Arena Cameras, Effects, Tape
4:00 PM Crew Call - Stage Manager/Make-Up & EVS RO Op
4:45 PM Catered Meal - Arena Techs - Café 31
5:00 PM Catered Meal - Truck Techs, Production & Talent - Café 31
5:00 PM Union Meal Break
6:00 PM Camera Meeting
6:30 PM All Personnel in Position for Full Fax and Rehearsal
7:00 PM Transmission Test
8:00 PM EVENT COVERAGE BEGINS - LIVE on VERSUS

10:30 PM Approximate Event End
11:00 PM Release Crew - check out with Tech Producer & Tech Manager
11:30 PM Transmission Window Ends - 30 min. approx. available

7:00 AM Crew Call - Engineers, Tech Producer, Tech Manager & EVS
8:00 AM Crew Call - Runner
9:00 AM Crew Call - Production, TD, Audio, Graphics, Video, Cams, Utes, AVS, TV Gfx & Union
9:15 AM Tech Fax - Mobile Unit Communications, Booth
9:30 AM Tech Fax - Arena Cameras, Effects, Tape
9:45 AM Catered Meal - Arena Techs - Café 31

10:00 AM Catered Meal - Truck Techs, Production, Talent - Café 31
10:00 AM Union Meal Break
10:45 AM Strike Meeting - Cams, Utes
11:00 AM Camera Meeting
11:00 AM Crew Call - EVS RO Ops
11:30 AM All Personnel in Position for Full Fax and Rehearsal
12:00 PM Transmission Test
1:00 PM EVENT COVERAGE BEGINS - SDD on NBC
2:30 PM COMMENCE NBC FEED LIVE TO AIR
4:00 PM Approximate Event End
4:30 PM Strike Arena - CHECK TO BE SURE BOOTH IS CLEAR
5:00 PM Transmission Window Ends - 30 min. approx. available - feed PBR VNR to CMC
5:45 PM PBR VNR - CMC feeds to satellite
7:00 PM Release Crew - check out with Tech Producer & Tech Manager

LOCATION SCHEDULE - FRIDAY, JANUARY 8, 2010

LOCATION SCHEDULE - SATURDAY, JANUARY 9, 2010

LOCATION SCHEDULE - SUNDAY, JANUARY 10, 2010


